WWTU Project Payments

As of March 3, 2015 CONTRACT AMOUNT PAYMENTS % CONTRACT PAID
Original Change Orders Current Paid To Date | Payment Request Total
SRF PROJECTS:
!
Northside Regional Lift Station and Force Mains
City of West Lafayette (Reimbursements-Greeley,Krohn) $  422,158.00 $ 422,158.00
Bingham Greenebaum Doll $ 37,364.00 $ 37,364.00
O.W. Krohn & Associates $ 9,079.00 $ 9,079.00
Brown Equipment Co. $ 155,000.00 | $ - $ 155,000.00
Jack Doheny Supplies $  338,859.00 $ 338,859.00
Design: (Greeley & Hansen) $ 344,300.00 | $ 17,000.00 | $ 361,300.00] % 25176.00 | § - $ 25,176.00 118.43%
Construction Engineering: (Greeley & Hansen) $ 508,300.00 | $ 198,500.00 |$ 706,800.00|$ 621,225.00 | § - $ 621,225.00 87.89%
Construction: (RL Turner Corp) $ 2,793,000.00 $ 2,793,000.00 | $ 2,143,453.00 | § - $ 2,143,453.00 76.74%
Construction Retainage: (Stock Yards Bank & Trust) $ 238,162.00 | § - $ 238,162.00
Repay SRF for non-SRF items billed by Turner $ (168,200.00)| $ - $  (168,200.00)
2012 SRF LOAN $ 4,200,000.00 | $ 3,822,276.00 | $ - $  3,822,276.00 91.01%
Design: (Greeley & Hansen) $ 34430000 | $ 17,00000 |$ 361,300.00 | $§  402,699.43 $ 402,699.43 111.46%
IMPROVEMENT FUND $ 344,300.00 | $ 17,000.00 | $ 361,300.00 | $  402,699.43 | $ - $ 402,699.43 | reimb to City by SFR
Sheraton and Fairway Knolls Lift Station Improvements
City of West Lafayette (Reimbursement-Greeley & Hansen) $ 177,493.00 $ 177,493.00
City of West Lafayette (Reimbursement-Krohn & Assoc.) $ 4,600.00 $ 4,600.00
City of West Lafayette (Reimbursement-Bose, McKinney Evans) $ 10,000.00 | $ - $ 10,000.00
Bingham Greenebaum Doll $ 3,723.00 $ 3,723.00
O.W. Krohn & Associates $ 13,087.00 $ 13,087.00
Bose McKinney & Evans $ 20,000.00 $ 20,000.00
Withered Burns, LLP $ 1,850.00 $ 1,850.00
Construction Inspection: (Wessler Engineering) $ 148,000.00 $ 148,000.00
Constructon Engineering: (Greeley & Hansen) 3 308,000.00 $ 308,000.00
Construction: (Bowen Engineering) $ 2,115,000.00 $ 2,115,000.00
2014 SRF LOAN $ 2,610,000.00 | $  230,753.00 | § - $ 230,753.00 8.84%
Preliminary Engineering: (Greeley & Hansen) $ 177,500.00 $ 177,500.00 | $ 17749337 | § - $ 177,493.37 100.00%
Phase 3 Power: (Duke Energy) $ 12,835.04 $ 12,835.04 | $ 12,835.04 | $ - $ 12,835.04 100.00%
Bose McKinney & Evans $ 10,000.00 $ 10,000.00
IMPROVEMENT FUND $ 190,335.04 | § - $ 190,335.04 [$  200,328.41 | $ - $ 200,328.41 | reimb to City by SFR|
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WWTU Project Payments

As of March 3, 2015 CONTRACT AMOUNT PAYMENTS % CONTRACT PAID
Original Change Orders Current Paid To Date | Payment Request Total
CAPITAL IMPROVEMENT PLAN PROJECTS:
l

Wet Weather Facility Improvements (LTCP)

{Engineering Study: (Wessler & Associates) $ 14,200.00 $ 14,200.00 | $ 14,200.00 $ 14,200.00 100.00%
Design: (Wessler & Associates) $ 52,200.00 $ 52,200.00 | $ 52,200.00 | $ - $ 52,200.00 100.00%
Permit: (Wessler & Associates) $ 4,000.00 $ 4,000.00 | § 4,567.00 | $ - $ 4,567.00 114.18%
Construction: (Layne Heavy Civil, Inc.) 3 443,510.00 | $ 5,000.00 | $§ 448510.00|$ 268,853.05|§ - $ 268,853.05 59.94%

IMPROVEMENT FUND $ 513,910.00 | $ 5,000.00 | $ 518,910.00 | $  339,820.05 - $ 339,820.05

Digester Alternative Feedstocks

Professional Services: (Kennedy, Jenks Consulting) $ 24,600.00 $ 24,600.00 { $ 10,453.22 | § - $ 10,453.22 42.49%
IMPROVEMENT FUND $ 24,600.00 | $ - $ 24,600.00 | § 10,453.22 | $ - $ 10,453.22

|[Cumberland Ave Sanitary Sewer Extension
Design Study: (Greeley & Hansen) $ 25,000.00 $ 25,000.00 1 % 24,035.65 $ 24,035.65 96.14%
Preliminary Engineering: (Greeley & Hansen) $ 187,500.00 | $ 124,227.00 | $ 311,727.00{$ 302,058.20 | $ - $ 302,058.20 96.90%
Construction: (DJ McQuestion & Sons) $ 34,110.00 3 34,110.00 | $ 31,610.00 | $ - $ 31,610.00 92.67%

IMPROVEMENT FUND $ 246,610.00 | $ 124,227.00 | $ 370,837.00 | $ 357,703.85 | § - $ 357,703.85

| Construction Inspection: (Wessler Engineering) s 11600000 e 1600000 S 8348764 § 1926950 % 92757141 . 7996%

Construction: (Atlas Excavating) $ 1,958,300.00 $ 1,958,300.00 | $ 1,568,938.59 | $ - $ 1,568,938.59 80.12%
2014 CONSTRUCTION FUND $ 2,074,300.00  $ - $ 2,074,300.00 | $ 1,652,426.23 | $ 9,269.50 | $ 1,661,695.73 80.11%

Chemical Feed Facilities for Phosphorus Removal
Design: (Wessler Engineering) $ 76,000.00 $ 76,000.00 | $ 76,000.00 | $ - $ 76,000.00 100.00%
Permit: (Wesseler Engineering) $ 4,000.00 $ 4,000.00 | $ 423158 | $ - $ 4,231.58 105.79%
Bid: (Wessler Engineering) $ 24,000.00 $ 24,000.00 | $ 24,000.00 | $ - $ 24,000.00 100.00%
Construction Inspection: (Wessler Engineering) $ 250,000.00 $ 250,000.00 | $ 91,343.55 | $ - $ 91,343.55 36.54%
Support Services: (Wastewater Solutions, Inc.) $ 47,400.00 $ 47,400001 % 1,110.00 | $ - $ 1,110.00 2.34%
SCADA System: (Wessler Engineering) $ 62,000.00 $ 62,000.00

IMPROVEMENT FUND $ 463,400.00 | $ - $ 46340000 | % 196,685.13 | § - $ 196,685.13
Construction: (Layne Heavy Civil, Inc.) $ 753,090.00 | $§ 17,05264 |$ 770,14264 1% 509,920.01 | § - $ 509,920.01 66.21%
2014 CONSTRUCTION FUND $ 753,090.00 | § 17,05264 | $§ 77014264 |$  509,920.01 | § - $ 509,920.01

2/25/2015
FAEXCELWWTU\KATHY WWTU EXCEL\WWWTU Project Pymt Lists\WWTU Project Pymts Listing, 2015.xls



